
KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: May 8, 2002 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOE/LRA for May 8, 2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

R. Ahlstrand J. Floerke F. Gerdeman K. Kunert M. McGrory 
P. Arnold D. Foss L. Langlois W. Moe D. Onyskiw 

In addition to the attached status, the following was discussed: 
1. 

2. 

Action Items were reviewed from the April 24 minutes. Items 4 and 5 were completed; 
items 1,  2, and 3 (modified) will be carried over until completed. 
Arnold discussed DOP modifications and how they can be tracked by providing a 
“controlled” copy to Onyskiw and Gerdeman. Arnold will be responsible for updating their 
copies as well as a controlled copy to be retained in the 371/4 EM office. Onyskiw and 
Gerdeman agreed to that process. 
Last weeks walk-down was discussed; participants agreed that it was very beneficial and 
expressed unanimously that monthly walk-downs are to be included in the agenda. A 
discussion will be included in the week prior to each month’s walk-down to determine the 
scope. 
Gerdeman and Foss asked about the LDR characterization of the tank 231 B sludge 
questioning whether or not the sludge would be LDR compliant. Samples of the sludge 
are to be taken at this time to determine its current LRD status and to provide data to the 
contractor who will treat and/or de-water the sludge for final disposal. Once treated 
and/or de-watered the sludge will be sampled again for LDR compliance. 
Gerdeman asked whether or not the Project was taking videos of certain D&D activities; 
in particular he asked about the Raschig ring removal activity. The Project has not to 
date, but Floerke agreed that it was a good idea and will follow up with Pat Buffer. 
Floerke reported that 2 of the 3 tanks in room 4104 had been neutralized; Arnold 
indicated that as tanks are neutralized they will be removed from Idle equipment 
management as the contents are no longer hazardous. 
Arnold proposed to Gerdeman a field modification to the DOP, Field Modification #2, that 
would add two RCRA units to Appendix A, which had been inadvertently missed. Unit 
53, Gloveboxes 7 and 9, room 2325 is to be added. Gerdeman agreed. Hindman had 
agreed to the modification earlier. The field modification is complete. 

3. 

4. 

5. 

6. 

7. 

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda) 

1. McGrory is to indicate when Tanks T231A & B are scheduled for sludge removal, which 
is dependent on resolution of technical issues by Material Stewardship. (carry over from 
211 3/02 and revised 4/24/02) 
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2. Arnold is to advise Hindman when the Nevada Department of Health is expected on Site 
to view gloveboxes with leaded windows. (this is for the purpose of gaining approval to 
dispose of GBs with leaded windows at NTS) (carried over from 4/17/02) 
Hindman will verify that the 45 day notice has been satisfied from a Site perspective for 
all treatability studies. (modified) (carried over from 411 7/02) 

3. 

End 
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IArnold, Pam 
From: Green, Ken 
Sent: 
To: 
cc: Cunningham, Steven 
Subject: 

Thursday, May 09,2002 10:15 AM 
Arnold, Pam; Nesheim, Janet; Hoffman, Betty 

RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

Pam: 

Following review of the weekly DOP minutes for 6-371/374, I find them to be unclassified and not 
UCNl (U/NU). 

Please retain this e-mail as your record of review for the files: 
TRANS MINUTES REGULAT.doc (27,136 bytes) 
Weekly State Status - 5-8a-l-.doc(93,696 bytes) 

Thanks, 

Worldwide Security Services 
X5689 

Ken Green 

-----Original Message----- 
From: Arnold, Pam 
Sent: 
TO: 
Subject: 

Thursday, May 09,2002 9:19 AM 
Nesheim, Janet; Green, Ken; Hoffman, Betty 
WEEKLY DOP MINUTES - reviewed as unclasslfled and NOT UCNl 

Attached is the weekly DOP minutes along with the transmittal memorandum for May 8, 
2002. Both documents have been reviewed by Jim Floerke, who has signed on the cover 
page of the trnsmittal memorandum, that they are unclassified and NOT UCNI. 

Your return E-mail indicating approval will accompany the minutes to the Administrative 
Record for access by the public. 

Pam 

File: TRANS MINUTES REGULAT-doc >> << File: Weekly State Status - 5-8a-l-.doc 
>> 
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B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING 

Every Wednesduy, 9:30 a.m. 
B3 71 Conference Room 

May 8,2002 

AGENDA 

INTRODUCTION - Pam Arnold, X6035, Pager 303-2 I2-4835 

D&D - 
Presenters -Jim Fherke, X28.50, Pager 303-212-3292 h Mike McG~oly. XSlOO, Pager 303- 

21 2-21 46 
B374 Deactivation 

e EM50 Funded Activities 
Liquids Draining 
Tank Deactivation 
Glovebox Deactivation 

I 

e CeriumNitrate 
MAAPAClosure 
BxeathingAir 
Misc. D&D Status 
Sets 7, 14,21, and 56 Status 

ENVIRONMENTAL -Pam Arnold, X603.5, Pager 303-212-4835 

Set 9 CSV and Set 12 Glovebox Removal 

AUTHORIZATION BASIS/BIO - John Almon x3217, Pager 303-21 2-3426 

ACTION ITEMS FROM LAST MEETING: 

1. McGrory is to indicate when Tanks T231A 23 B are scheduled for sludge removal, which 
is dependent on resolution of technical issues by Material Stewardship. (carry over from 
2/13/02 and revised 4/24/02) 
Arnold is to advise Hindman when the Nevada Department of Health is expected on Site 
to view gloveboxes with leaded windows. (this is for the purpose of gaining approval to 
dispose of GBs with leaded windows at NTS) (carried over from 4/17/02) 
Hindman will see whether or not it is possible to reduce or eliminate the 45-day 
notification required to perform a treatability study. (carried over from 4/17/02) 
Gerdeman will investigate the requirements for revising the DOP when field 
modifications are approved. (carried over from 4/17/02) 

2. 

3. 

4. 
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5. Arnold is to establish a schedule to hold one per month of the weekly meetings in the 
back area as a walk-down of current D&D activities. The walk-down meetings will begin 
as usual in the B371 CR as a pre-evolutionary briefing. The first such walk-down 
meeting will be 5/1/02. 

ACTION ITEMS FOR NEXT MEETING: 

D&D Summary (AAUAAD) 
Week Ending 5/3/02 

B374 Deactivation 

23 1 sludge removal - Pumping sludge in progress. 
Tank Sludge Removal - The SOW is being reviewed by Clean Horizons. 

EM50 Funded Activities 

0 Active Projects: 
= . Tank Sludge Removal - See above. 

SCO Assay Instrumentation - Awaiting delivery of an operational quantity of instruments. 

Pending Projects: . Remote SNM Measurement CSV - Conducted site visit with Shonka Research Associates 
( S U I  February 26-28. Proposed scanning method received from Shonka with intent to 
meet safeguard and SCO criteria. B371 D&D will report i f  the contract is awarded and, at 
that time, apply for EM50 Eunding. 
Remote Area Decon CSV - Strategy meeting pending. 
Remote Dismantlement CSV - Strategy meeting pending. 

. ./ Revision: 05lOllO2 
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Non-actinide Liquid Draining 

a 

a 

a 

0 

e 

e 

e 

a 

Continuing to develop Set 6 strategy. (1 AQ3 1DRO2B) 
Developing work packages to begin draining in Room 3563. 

Tanks 

Set 13 (2307) Tank 922A and Tank 922B ring removal is complete. Initiated 23 17 and 23 19 
mechanical line isolations 5/7/02. Set 13 cerium decon and D&D ready packages for 2307 
and 23 17 are ready-to-work. 
Set 15 (2223) electrical isolation package is complete. Mechanical isolation package ready to 
work. Ring Removal package in pre-reqs. (1AC 1 15ATOO) 

Gloveboxes 

Planning GB deactivation as contingent work for the Waste Team. 
Initiated Glovebox internal equipment removal including glovebox glove changes for Set 12. 
(lAC112EG00) 

Set 9 (CSV) and Set 12 (Glovebox Removal) 

I/O 8 Mods (lAC109HD00): 

. VO 8 modification package ALARA review being finalized. Final RWP completed. 
VO 8 drain line installation package - installation of handswitch for pump motor 
successful, electrical conduit has been installed. Final piping tie-in to receiver tanks 
pending. 
Sprinkler (5) Removal Package is in planning development. 
Jib Crane/Hoist Installation Package is in planning development, EDP to be finalized 
Wednesday, May 8. 
Glovebox 70-A (material introduction box) purchase requisition approved, SNCP 
approved for local fabrication o f  Glovebox section. 

Glovebox 74 successfblly isolated and removed from Glovebox line. 
Glovebox 69 successfully isolated and removed from Glovebox line. 
Efforts ongoing to complete isolation and removal of Glovebox 68. 

. 
Glovebox Removal (lAD112BDOl): . 

IMAA/PA Closure (lACllPNN20) 

Comments from DOE Safeguards and Security have been incorporated into the Closure Plan. 
A schedule to prioritize holdup measurement scans is being developed. 
Identification of disposition paths for various orphdrogue waste continues. 

Revision: 05/07/02 
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a The plan for reducing the MAA to an area encompassing the PuSPS processing room and 
storage vault is being developed. 
The Operations Order and checklist to administratively control the walkdown and disposition 
of classified matter and prevent reintroduction o f  classified matter into the area is complete. 
Facility personnel are conducting an extensive walkdown and inspection to identify and 
disposition classified matter prior to the final verification of classified matter removal andlor 
storage in approved repositories by the Classification Office and Security personnel. 

Breathing Air Modification (lADllBAJ40) 

The Breathing Air project was completed 5/1/02. 

Misc. D&D 

Area AQ Demolition - B381 and UST (lADlAQGX20): 
B381 . Isolations by Steelworkers started. 

9 KH Construction to start building scaffolding for asbestos removal the week of 5/6/02 
once heavy equipment operations are returned to service. Lessons learned from BSSG 
necessitate applying for a demolition permit after asbestos is remediated. 

Mechanical engineering package for demolition of the UGST is signed off. KH 
Construction electricians started isolations on 4/29. 

IWCP for the Electrical Isolations is with KH Construction. Intrusive walkdowns are 
95% complete (910 projected completion). 
Operations is neutralizing tanks in Room 4104 (2 of 3 tanks are complete). 
Removal o f  nitrogen line completed. Working plant air and process water lines 
(scheduled completion 511 0/02). 

UST 

Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (1ADlAIVBXOO) 

. 

Set 7 Dismantlement (lAD107BD00) 

Electrical dismantlement (Room 3305) is complete, 
Ancillary equipment mechanical isolation (Room 3305) is 85% complete. 

0 GB 75 removal is 100% complete. 
Working GI3 38 internal equipment removal. Completed draining waterwalls Glovebox 37, 
and began draining Glovebox 38 on May 1,2002. Internal equipment removal in GB 37 is 
100% complete. Working internal decontamination in preparation of GB 37 removal. 

Set 14 Dismantlement (lAD114BD00) 

Electrical isolation is 85% complete. 
0 Draining of watenvalls, port covers and windows is 99% complete. 

Revision: 05/07/02 4 



a Mechanical isolation package is 40% complete. 
Removal of glovebox contents is nearly complete in GB 12. Working GI3 10. 

a Alarm deactivation is complete pending the stripout of conduit. 
Package for cold glovebox / cold tank went to KH Construction. IWCP package approved 
and pre-reqs are complete (need 2 additional electricians to begin). 

Set 21 Dismantlement (lAD421BD00) 

0 Will start and complete brine water lines the week of 5/6/02. This will complete Phase I of 
Set 21 Dismantlement. 

Set 56 Dismantlement (lAD456BD00) 

Preliminary walkdowns are complete. 
Electricians to do non-intrusive walkdowns will be available after Area AQ isolations. 

Revision: 05/07/02 
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Basis for Interim Operations @IO) 

15 0 1-09-02 0 1-24-02 01-31-02 N/A 
15 02-19-02 02-26-02 03-OS-02 03-19-02 

AM, Ph. 1 02-27-02 03- 1 1-20 03- 18-02 03- 18-02 
03-13-02 04-1 1-02 05-02-02* 05-01-02 

Caustic transfer line 04-0 1-02 04-1 5-02 04-30-02* 05-01 -02 
Process Vent, Sets 12/13 

PWTS Cancelled 

Week Ending 05-03-02 

PuSPS Page Changes 
Install TGAAR in Room 3701 
- To DOE Thursday, April 25,2002 

Operations Page Changes . Page change to incorporate all JCOs 
- Approved by DOE, April 29,2002 

= Residue Product Carts 
- Approval on hold 

Revise AB to permit oil storage flammable liquid cabinets 
- Being developed 

. Page change for combustible loading 
- Being developed 

BIO UDdate 
Building 371/374 PHA 
- Draft completed 02-28-02 

D&D Support 
m Out-of-commission - USQDs for placing dismantlement sets out-of-commission: 

Set 

56 04-03 -02 04- 15-02 05-02-02* ** 
58 

21. Ph. I1 

I Date Completed I Date to DOE I Response Due I Response/ Approval 
Pending 
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Building 3711374 Closure Project 
Decommissioning Operations Plan 

Field Modification 02 

Add to Appendix A the following RCRA units: 

, 

14 I 53 

D008, F001, F002, 

Glovebox 9, Rrn. To be Closed D004, D006,0007, 
2325 D008, FOOI, F002, 

371 1 2325 1 1 F003 1 
Fnn3 


